STATE OF NEW HAMPSHIRE

Intra-Department Communication

FROM:

William Watson, P.E.

Administrator

SUBJECT:

TO:

Interagency Meetings

ALL BUREAU ADMINISTRATORS

DATE: March 22, 2023

AT (Office):
Planning and Community Assistance

STATEWIDE TRANSPORTATION IMPROVEMENT PLAN (STIP) SCHEDULE
April 2023 — September 2023

Interagency Meetings and Closing Dates

STIP Action/ MPO Documentation
Interagency Meeting Interagency Approval By: Closing Dates for Estimates Routed to Project Finance (PF)
Approval

2023-2026 STIP
Update
March/April Approval

Waiting PF By: Wednesday 9/12/2022 (4:00 p.m.)

April
Thursday, 4/13/2023 Friday, 4/14/2023 April Minor Waiting PF By: Wednesday 2/28/2023 (4:00 p.m.)
4/26/2023
Amendment 1 Waiting PF By: Wednesday 3/1/2023 (4:00 p.m.)
July
May
Thursday, 5/11/2023 Friday, 5/12/2023 May Minor Waiting PF By: Wednesday 3/29/2023 (4:00 p.m.)
5/30/2023
June
Thursday, 6/8/2023 Friday, 6/9/2023 June Minor Waiting PF By: Wednesday 4/26/2023 (4:00 p.m.)
6/28/2023
July
Thursday, 7/13/2023 Friday, 7/14/2023 July Minor Waiting PF By: Wednesday 5/24/2023 (4:00 p.m.)
7/26/2023

August

Thursday, 8/10/2023

Friday, 8/11/2023

August Minor
8/30/2023

Waiting PF By: Wednesday 6/28/2023 (4:00 p.m.)

September

Thursday, 9/14/2023

Friday, 9/15/2023

September Minor
9/27/2023

Waiting PF By: Wednesday 8/3/2023 (4:00 p.m.)

PLEASE NOTE: The deadlines identified above apply to estimates seeking to PROGRAM funds only. Estimates that request obligations are likely to take longer.
Project leads should take this into account when developing estimates and consider potential delays.




When is a Revision needed?

Amendment

Any change to a project that triggers a Conformity Determination. This primarily affects Non Exempt projects in nonattainment or maintenance areas with
year or scope changes;

Adding or removing a project or phase of a project (unless for illustrative purposes);

Making a substantive change in the design concept or scope of a project that uses state or federal funds or any regionally significant projects regardless of
the funding source;

A significant change in the total cost of a project within STIP years (Table I);

Officially adding a project that had been previously included for illustrative purposes.
Administrative Modification: Minor Revision

Minor changes in the total cost of a project (Table I);

Changes to the cost of transit agency projects to reflect annual FTA allocations.
Minor changes to the scope of work or description of a project that do not affect the regional emissions analysis or otherwise trigger a conformity
determination;

Combining or separating two or more projects that are part of an approved STIP, so long as the total cost changed is within the Minor Revision thresholds as
shown in Table [;

Combining or separating phases within a project that are part of an approved STIP, so long as the total cost changed is within the Minor Revision thresholds
as shown in Table |;

Identifying a specific project that was part of a programmatic project and adjusting the programmatic project accordingly, so long as the total cost changed
is within the Minor Revision thresholds as shown in Table |;

Changes to the funding category(s) identified in an approved STIP for a project that are within the Minor Revision thresholds identified in Table I;

A change in the fiscal year of any phase or portion of a phase of a project in areas where expedited project selection procedures have been adopted,
provided they are advanced or delayed within the STIP years and do not affect the financial constraint of the STIP or trigger a Conformity Determination.
* * Expedited procedures are currently in effect for the entire State of NH**

Project Cost Change Threshold
Table |

Administrative Modification
Amendment
Total Cost of Project Minor Revision Information

within approved STIP Only
Action Needed if the Change in Cost from the amount approvedin

Years
the most current STIP is:

> $1.5 Million > 25% Up to 25% <10%

< $1.5 Million > 25% Up to 25% <8%

Source: NHDOT



